

**DISTANCE EDUCATION ASSOCIATION
OF SOUTHERN AFRICA**



STRATEGIC PERSPECTIVE

ACTION PLANS AND OBJECTIVES: 2004 – 2005

March 2004

CONTENTS

1	Introduction	2
2	ODL at a glance	3
3	DEASA's Strategic Goals.....	3
4	Prioritising actions	4
4.1	Coordination capacity.....	4
4.2	The extent of funds available and fundraising capacity	4
5	Goal timelines.....	5
5.1	GOAL 1: TO TRANSFORM AND STRENGTHEN DEASA	7
5.2	GOAL 2: TO PROMOTE RESEARCH AND DEVELOP REGIONAL ODL POLICY GUIDELINES	8
5.3	GOALS 3: TO FACILITATE THE SHARING OF INFORMATION	9
5.4	GOAL 4: TO PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY	10
5.5	GOAL 5: TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL	11
5.6	GOAL 6: TO EXCHANGE MATERIALS AND EXPERTISE.....	13
6	Project management.....	14
7	Conclusion	14
	LESOTHO	15
	BOTSWANA	18
	SOUTH AFRICA	19
	SOUTH AFRICA	Error! Bookmark not defined.
	SWAZILAND	26
	NAMIBIA	Error! Bookmark not defined.

In Africa, there is much to be gained from enhanced regional collaboration on policy issues, development of delivery systems and sharing of materials.¹

1 Introduction

The Distance Education Association of Southern Africa (DEASA) is striving to become the regional powerhouse in Open & Distance Learning (ODL) in the SADC region. DEASA's general objective, as stated in its constitution, is to "enable members to share information, to collaborate in obtaining and developing quality distance education courses in identified areas of need, and to organise relevant professional development activities." By being the central co-ordinating point for regional ODL organisations from where member countries and institutions can share and create collaboration opportunities, DEASA underlines the principle that co-operation and shared application of resources can contribute to improved efficiencies in the provision of ODL, thereby promoting the chances of more widespread and faster growth in the sector.

Through its linkages, both professional and informal, with other regional and international ODL organisations and statutory bodies, DEASA has become a key driver of initiatives to further develop ODL knowledge sharing and collaboration in the region. To enhance its reach and impact, DEASA is actively encouraging all SADC countries and their respective institutions to become members and contribute to ODL .

During 2003, the current member countries, being Botswana, Lesotho, Namibia, South Africa and Swaziland initiated a strategic planning process to drive the process of ODL collaboration and growth. Based on 6 overall strategic objectives defined by the member countries, each contributed actions plans and cost estimates for the implementation of initiatives required to support the strategic direction. This document is an integration of these inputs into a framework for implementation for 2004 and beyond. It provides both summary and detailed perspectives of the different initiatives and how they interrelate, and is intended as a reference guide to monitor progress against.

It should be noted that while various of the strategic objectives would require significant injections of funds in order to fully implement, this document does not set out how to

DEASA's specific objectives:

- to provide a platform for discussing issues related to and affecting the field of distance education;
- to encourage the exchange of expertise among member institutions as efficiently and widely as possible;
- to exchange information and materials on distance education and to promote co-operation among member institutions;
- to promote educational activities and opportunities for those who are not part of the conventional education system;
- to promote assistance from national governments and international organizations to distance education;
- to collaborate with governmental as well as non-governmental organizations to promote effective distance education policies, methods and practices;
- to represent and promote to governments and funding agencies the interests of distance education as a set of learning and teaching methods and practices that require particular interventions and cost allocations; and
- to encourage members to maintain DEASA's Code of Ethics in advancing distance education.

¹ UNESCO. 2002. Open and Distance Learning: Trends, Policy and Strategy Considerations.

secure funding – it does, however indicate the areas where fundraising initiatives should be implemented.

2 ODL at a glance

As Internet & Communications Technologies (ICTs) have changed the nature of education and distance education in particular, the opportunities that have developed have been accompanied by as many challenges, especially when looking at ODL in developing countries. This is evident in the changing nature of what constitutes ODL. According to the Commonwealth of Open Learning (COL) the typical characteristics of ODL definitions and approaches include:

- The separation of teacher and learner in time or place;
- Some form of institutional accreditation to differentiate learning from working on your own;
- The use of mixed-media courseware;
- Two-way communication allows interaction between learners and tutors;
- Creating opportunities for face-to-face interaction between learners and with tutors;
- Specialisation among staff, in large organisations, especially in course development.

Specific advantages of ODL as identified by UNESCO are:

- Balancing inequalities between age groups;
- Extending geographical access to education;
- Delivering educational campaigns and other education for large audiences;
- Providing speedy and efficient training for key target groups;
- Expanding the capacity for education in new and multidisciplinary subject areas;
- Offering the combination of education with work and family life;
- Developing multiple competencies through recurrent and continuing education;
- Enhancing the international dimension of educational experience;
- Improving the quality of existing educational services.²

3 DEASA's Strategic Goals

In deciding on the optimum route for DEASA to undertake its growth and development initiatives, 6 key strategic goals were formulated and assigned to the respective member countries to develop into action plans. These are:

- To transform and strengthen DEASA;
- To promote research and develop regional ODL policy guidelines;

² UNESCO. 2002. Open and Distance Learning: Trends, Policy and Strategy Considerations.

- To facilitate the sharing of information;
- To promote the use and integration of ICT into programme delivery;
- To support initiatives addressing social problems and HIV/Aids in ODL;
- To exchange materials and expertise.

The actions to attain these goals, as developed during 2003, all aim to contribute to some extent to the following principles:

- Ensuring ODL reaches its maximum market through **increased collaboration and resource sharing** amongst ODL organisations;
- Understanding the importance of ODL in becoming a **vehicle for social and life-skills education**;
- Realising the role **an effective and focused DEASA** can play in addressing the region's education needs;
- Remaining **innovative and fresh** in approaching the coordination of ODL in Southern Africa.

4 Prioritising actions

One of the key measures of success for the implementation of DEASA's strategic goals will be the extent to which actions take place in accordance with the timeframe identified. Monitoring of progress against the project timeline will give the DEASA Executive Committee and member countries the opportunity to assess the actions in terms of practical events and constraints. A number of factors can contribute to delays in implementation, and these should be managed proactively to prevent serious backlogs from occurring. The two regarded as most crucial are discussed below.

4.1 Coordination capacity

While the respective action plans have different durations, and some have already commenced at the start of 2004, all indicate their official startup date to be April 2004. This will place a heavy burden on functions such as the Executive Committee and the Secretariat, as many activities related to marketing, co-ordination of activities and fundraising are assigned to them by nature of their roles. Where there are a number of conflicting needs, prioritisation and consolidation will become very important to ensure activities are staggered in a way that allows for sufficient attention to be given to all without preventing members to spend time exclusively on these matters.

4.2 The extent of funds available and fundraising capacity

The action plans reflected in this document require significant inflows of external funds to ensure activities are implemented. The nature of DEASA as a non-profit association means membership fees and subscriptions will not cover expansion and growth goals in the short term. For this reason, urgent attention needs to be given to fundraising to cover initial funding requirements of the action plans. DEASA might even opt to prioritise all actions which do not require funds as a way of ensuring progress is made, while

funding is sourced. The extent of funding, based on the preliminary estimates developed by member countries, are indicated below for each of the 6 goals and their main activities. The total cost estimate for all activities in the scope of DEASA's 6 goals is R3.5 million, with a significant portion required in 2004.

COST ESTIMATES OF STRATEGIC GOALS

DEASA Strategic Timeline 2004-2005

GOAL 1: TO TRANSFORM AND STRENGTHEN DEASA

- Strengthen Permanent Secretariat
- Extend membership to all SADC countries
- Strengthen extended representative organ
- Continuously review overall goals and objectives of DEASA
- Secure adequate resources for effective DEASA operations
- Promote DEASA through marketing

GOAL 2: TO PROMOTE RESEARCH AND DEVELOP REGIONAL ODL POLICY GUIDELINES

- Develop framework/ guidelines for carrying out research
- Identify ODL research areas
- Conduct capacity building workshops and seminars
- Undertake research in priority areas
- Develop frameworks for learners in ODL
- Compile policy guides

GOALS 3: TO FACILITATE THE SHARING OF INFORMATION

- Assess information needs and sharing requirements
- Ensure suitable hardware and software is available for information sharing
- Create collaborative mechanisms for sharing relevant information
- Implement information sharing and review progress

GOAL 4: TO PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY

- Improve the design and use of ICTs in ODL delivery
- Conduct a workshop to develop an ICT Strategy

GOAL 5: TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL

- Create a supporting policy environment for the fight against HIV/AIDS
- Develop a policy to guide the programme in line with the SADC Health Sector
- Mobilize resources for implementation of strategies combating HIV/AIDS
- Assess current DEASA curricula for HIV/AIDS relevance
- Promote exchange of information among DEASA members
- Create awareness and mobilise support in the campaign against HIV/AIDS
- Equip learners and facilitators/ instructors with life-enhancing skills
- Facilitate a change of attitude towards HIV/AIDS
- Develop educational materials addressing groups at risk in ODL
- Develop information base on social problems
- Collaborate with regional institutions implement intervention strategies
- Collect information on HIV/AIDS
- Collaborate with ODL stakeholders to network and share information
- Identify research needs
- Determine impact of materials on social problems affecting ODL clientele
- Strengthen policy dev and promote the sharing of research information
- Promote, facilitate development of research and intervention programmes
- Inform decision-making in the fight against HIV/AIDS

GOAL 6: TO EXCHANGE MATERIALS AND EXPERTISE

- Facilitate the sharing of materials
- To develop policy guidelines on sharing of materials
- To develop policy guidelines on copyright issues
- To share expertise

R3,495,000

R821,000

- R287,000
- R355,000
- R0
- R50,000
- R102,000
- R27,000

R370,000

- R0
- R100,000
- R150,000
- R100,000
- R0
- R20,000

R0

- R0
- R0
- R0
- R0

R34,000

- R17,000
- R17,000

R1,845,000

- R0
- R150,000
- R0
- R0
- R0
- R180,000
- R80,000
- R60,000
- R200,000
- R50,000
- R150,000
- R200,000
- R180,000
- R100,000
- R300,000
- R180,000
- R10,000
- R5,000

R425,000

- R220,000
- R0
- R0
- R205,000

5 Goal timelines

On the following pages are summary timelines of each goal, presented as a workplan for implementation. For the detailed activity sheets, please refer to Annexure A. A glossary of abbreviations is provided on the following page.

GLOSSARY OF ABBREVIATIONS	
CA	Country Association
CM	Country Member
Cons	Consultant/ Facilitator
CR	Country Representative
Dev team	Development Team
Exco	Executive Committee
Rep	Representative
RR	Regional Representative
Secr	Secretariat
Steercom	Steering Committee
Subcomm	Sub-committee
Task team	Project Task Team
Team	Project Team

5.1 GOAL 1: TO TRANSFORM AND STRENGTHEN DEASA

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1		
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
1	GOAL 1: TO TRANSFORM AND STRENGTHEN DEASA															R821,000
2	Strengthen Permanent Secretariat															R287,000
3	Recruit appropriate staff															Exco
4	Identify suitable location for Secretariat															Exco
5	Define duties and functions for the Secretariat															Exco
6	Improve organisational effectiveness															
7	Extend membership to all SADC countries															
8	Identify and recruit DE/ODL institutions in SADC-region															CA's
9	Produce and disseminate DEASA materials															RSA, Secr, CA's
10	Continue alliance with SADC TCDE as marketing avenue															CA's
11	Strengthen extended representative organ															R0
12	Establish country associations															CR's
13	Request NADEOSA assistance in selling associations															CR's
14	Continuously review overall goals and objectives of DEASA															R50,000
15	Participate in 1st bi-annual reporting event															Exco
16	Participate in 2nd bi-annual reporting event															Exco
17	Conduct a periodic internal performance audit															
18	Conduct an annual external audit															
19	Secure adequate resources for effective DEASA operations															R102,000
20	Arrange and secure funding from external sources															Secr
21	Explore and harness internal sources															CA's, CM's
22	Organise and engage in fundraising activities															Secr, CA's
23	Promote DEASA through marketing															R27,000
24	Advertise DEASA functions and activities															Secr
25	Hold courses and conferences															Secr, CA's

5.2 GOAL 2: TO PROMOTE RESEARCH AND DEVELOP REGIONAL ODL POLICY GUIDELINES

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1												
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4										
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	A	S	O	N	D	J	F	M
26	GOAL 2: TO PROMOTE RESEARCH AND DEVELOP REGIONAL ODL POLICY GUIDELINES	R370,000																								
27	Develop framework/ guidelines for carrying out research	R0																								
28	Constitute sub-committee	Exco																								
29	Draw up sub-committee terms of reference	Exco																								
30	Adopt and implement research development framework	Subcomm																								
31	Identify ODL research areas	R100,000																								
32	Countries submit justified research areas	CM's																								
33	Consolidation and prioritisation of research areas	Exco																								
34	Situation analysis of expertise, knowledge and competence in carrying out research	Exco																								
35	Prioritise research areas of need	Exco																								
36	Conduct capacity building workshops and seminars	R150,000																								
37	Conduct workshops annually	CM's																								
38	Conduct seminars annually	CM's																								
39	Undertake research in priority areas	R100,000																								
40	Develop research proposals collaboratively with professionals and learners	CM's																								
41	Carry out research	CM's																								
42	Develop frameworks for learners in ODL	R0																								
43	Develop and present frameworks	CM's																								
44	Compile policy guides	R20,000																								
45	Compile the framework policy guidelines	Secr																								

5.3 GOALS 3: TO FACILITATE THE SHARING OF INFORMATION

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1															
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4													
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
46	GOALS 3: TO FACILITATE THE SHARING OF INFORMATION																												
47	Assess information needs and sharing requirements																												
48	Identify the information needs of DEASA member institutions and categorise these																												
49	Assess systems requirements for sharing information and compare with current situation																												
50	Ensure suitable hardware and software is available for information sharing																												
51	Assess systems of member institutions based on specifications for sharing																												
52	Upgrade systems of member institutions as required through internal funding																												
53	Create collaborative mechanisms for sharing relevant information																												
54	Request selected member institutions to make available specific information categories																												
55	Develop procedures for information sharing																												
56	Identify additional information categories that would be useful to other members																												
57	Implement information sharing and review progress																												
58	Coordinate access and availability of information																												
59	Develop a review instrument																												
60	Collect and collate relevant data on sharing use, frequency and usability																												
61	Draw up a progress report and identify areas for improvement																												

5.4 GOAL 4: TO PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1															
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4													
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
62	GOAL 4: TO PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY																												
63	Improve the design and use of ICTs in ODL delivery																												
64	Undertake an audit on the status of ICT use in ODL																												
65	Adapt SADC TCDE proposal																												
66	Develop Terms of Reference for Consultants/ Research Committees																												
67	Conduct open tendering process																												
68	Select, or identify research committees through universities or research institutions																												
69	Solicit funds																												
70	Conduct a workshop to develop an ICT Strategy																												
71	Establish what recent workshops have been conducted on the use of ICT in ODL																												
72	Solicit inputs from members																												
73	Solicit funds for workshops																												
74	Arrange and conduct workshop to develop an ICT strategy and implementation plan																												
75	Write report on the status of ICT use in education & training, recommend improvements																												
76	Convene a regional workshop to develop an ICT implementation business plan																												

5.5 GOAL 5: TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1			
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4	
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
77	GOAL 5: TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL	R1,845,000															
78	Create a supporting policy environment for the fight against HIV/AIDS	R0															
79	Select experts and form a programme steering committee	CM's															
80	Develop a policy to guide the programme in line with the SADC Health Sector	R150,000															
81	Review existing education policies on HIV/AIDS	Steercom															
82	Develop appropriate policy to serve as a guide and disseminate to DEASA members	Exco,Secr															
83	Facilitate the development and implementation of HIV/AIDS policies in ODL	CM's,Exco															
84	Mobilize resources for implementation of strategies combating HIV/AIDS	R0															
85	Develop a mechanism to monitor implementation of policy	Exco															
86	Assess current DEASA curricula for HIV/AIDS relevance	R0															
87	Establish a committee to assess existing curricula	CM's															
88	Facilitate collaboration of NGOs and non-members on programme	Exco,CM's															
89	Promote exchange of information among DEASA members	R0															
90	Facilitate the joint development and/or sharing of materials	Exco,Secr															
91	Monitor development and sharing of materials	Secr,Exco															
92	Create awareness and mobilise support in the campaign against HIV/AIDS	R180,000															
93	Enlist assistance from governmental structures and NGOs	Secr															
94	Establish an HIV/AIDS network among DEASA member institutions	Secr															
95	Equip learners and facilitators/ instructors with lif-enhancing skills	R80,000															
96	Educate ODL learners and personnel on how to live with HIV/AIDS	Exco,Cons															
97	Empower facilitators/ instructors to effectively handle learners affected by HIV/AIDS	Exco,CM's															
98	Facilitate a change of attitude towards HIV/AIDS	R60,000															
99	Put in place programmes on HIV/AIDS in all DEASA member institutions	Exco,Secr															
100	Encourage voluntary HIV/AIDS testing in ODL institutions	Exco,Secr															
101	Develop educational materials addressing groups at risk in ODL	R200,000															
102	Conduct a needs assessment of current materials available	CM's,Team															
103	Prioritise identified needs/ requirements for materials development	CM's,Team															

DEASA Strategic Perspective: 2004 and Beyond

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1				2005, Half 2				2006, Half 1													
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4		Q1		Q2									
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
104	Develop information base on social problems	R50,000																											
105	Conduct workshops for materials developers to instill HIV/AIDS awareness	CM's																											
106	Design/ develop goals and objectives for materials development and production	CM's,Dev team																											
107	Develop materials	CM's,Dev team																											
108	Conduct preliminary materials evaluation	CM's,Dev team																											
109	Revise materials	CM's,Dev team																											
110	Develop final products for dissemination	CM's,Dev team																											
111	Collaborate with regional institutions implement intervention strategies	R150,000																											
112	Organise in-country training workshops and seminars for trainers	CM's																											
113	Collect information on HIV/AIDS	R200,000																											
114	Conduct lectures/ training/ workshops/ seminars	CM's																											
115	Disseminate materials	CM's																											
116	Collaborate with ODL stakeholders to network and share information	R180,000																											
117	Network and share information	Secr,CM's,Cons																											
118	Identify research needs	R100,000																											
119	Conduct a research needs workshop	Secr,Cons																											
120	Determine impact of materials on social problems affecting ODL clientele	R300,000																											
121	Undertake a study to establish materials addressing social problems, HIV/AIDS in ODL	Task teams																											
122	Assess impact of research in gender, poverty, human abuse and HIV/AIDS	Task teams																											
123	Strengthen policy dev and promote the sharing of research information	R180,000																											
124	Establish a regional database on the impact of HIV/AIDS	Secr,Cons																											
125	Promote, facilitate development of research and intervention programmes	R10,000																											
126	Develop a regional mechanism for research in the field of education and training	Secr,Cons,CM's																											
127	Undertake joint research activities	CM's																											
128	Inform decision-making in the fight against HIV/AIDS	R5,000																											
129	Collaborate with Government and stakeholders involved in policymaking	Exco,Secr																											

5.6 GOAL 6: TO EXCHANGE MATERIALS AND EXPERTISE

ID	Task Name	2004, Half 1		2004, Half 2				2005, Half 1		2005, Half 2				2006, Half 1															
		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4													
		F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
130	GOAL 6: TO EXCHANGE MATERIALS AND EXPERTISE																												
131	Facilitate the sharing of materials																												
132	Develop project proposal for the establishment of database (Refine SADC-Proposal)																												
133	Solicit funding for development of database																												
134	Analyse requirements for DEASA database and develop tools to solicit information																												
135	Gather information, in line with requirements, from all member institutions																												
136	Establish database																												
137	Update database on a regular basis																												
138	To develop policy guidelines on sharing of materials																												
139	Establish a Task Team																												
140	Carry out literature review on material sharing practices																												
141	Design questionnaire for distribution to member and relevant ODL institutions																												
142	Analyse responses																												
143	Compile discussions and interpretation of findings/results																												
144	Compile recommendations and develop a set of guidelines on sharing of materials																												
145	To develop policy guidelines on copyright issues																												
146	Obtain information from member institutions on copyright policies/practices																												
147	Compile summary of existing policies/practices with recommendations																												
148	To share expertise																												
149	Promote use of own expertise and experience through use of local consultants																												
150	Request members to advertise locally to recruit consultants																												
151	Develop database of regional experts and expertise																												
152	Hold a 3-4 day conference bi-annually for members to share experiences																												
153	Invite outsiders to present papers																												

6 Project management

Successful implementation of the strategies for growth and collaboration outlined in this document will depend on the ability of all responsible parties to commit sufficient time and effort to the process. Given the significant fundraising targets and tight deadlines, the implementation process will further require a designated overarching monitoring body/ project office to be established, which will be responsible for tracking progress of projects against set timeframes and budgets and for the communication of progress to the DEASA Chairperson and Executive Committee on a regular basis.

Within the current DEASA structure, the Secretariat is ideally placed to fulfill this role, should it exhibit sufficient capacity to implement basic project management principles and maintain implementation discipline. Project management requires good organisational, administrative and communication skills to ensure progress is measured on both a high and detail level. Some basic rules of successful project management include:

- Consensus on project outcomes should be established early on;
- A comprehensive and viable project plan is required and needs to be kept up-to-date;
- The number of staff required to maintain project management processes needs to fit the need;
- The implementation schedule for projects to be concluded must be realistic;
- Regular communication must be sent out to all stakeholders regarding all initiatives; A budget and expenditure focus should be maintained;
- Progress needs to be well supported by the organisational leadership.

For the Secretariat to act as a project office for the implementation of DEASA's strategic goals, it will need to perform the following functions:

- Maintaining regular communication with all parties to assess progress;
- Tracking and updating all project information electronically;
- Compiling progress reports for the Executive Committee and briefing them on progress as requested.

7 Conclusion

DEASA is facing an exciting and challenging year in 2004, and has set itself ambitious but reachable goals to attain. Key to successful implementation will be the association's ability to communicate, work together in teams internally, and provide peer leadership to all parties concerned. Then certainly DEASA is set to become the powerhouse in ODL in Southern Africa.

_____oOo_____

ANNEXURE A: DETAIL ACTION PLANS FOR IMPLEMENTATION

LESOTHO	STRATEGIC GOAL 1(Priority 1): TO TRANSFORM AND STRENGTHEN DEASA INTO AN EFFECTIVE, VIABLE AN SUSTAINABLE REGIONAL ASSOCIATION				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Strengthen Permanent Secretariat	▪ Identify suitable location for Secretariat	▪ Executive Committee	June/July 2004	R204, 000	▪ Staff appointed by February 2005
	▪ Define duties and functions for the Secretariat	▪ Executive Committee	June/July 2004	R83, 000	▪ Office space occupied and facilities prepared by September 2004
	▪ Recruit appropriate staff	▪ Executive Committee	June/July 2004	N /a	▪ Duties and functions defined and documented, and necessary bylaws compiled
	▪ Improve organizational effectiveness			N /a	
Extend membership to all SADC countries	▪ Identify and recruit DE/ODL institutions in SADC-region	▪ Country associations	Ongoing	R5, 000	▪ Increased membership by end-2004
	▪ Produce and disseminate DEASA brochure, information booklets and pamphlets	▪ South Africa ▪ Country associations ▪ Secretariat	June 2004	R50, 000	▪ Produced brochures, information booklets and pamphlets
	▪ Continue alliance with SADC Secretariat as an avenue for marketing DEASA	▪ Country associations	Ongoing	R300, 000	▪ Increased collaboration

LESOTHO		STRATEGIC GOAL 1(Priority 1): TO TRANSFORM AND STRENGTHEN DEASA INTO AN EFFECTIVE, VIABLE AN SUSTAINABLE REGIONAL ASSOCIATION			
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Strengthen Extended Representative Organ	<ul style="list-style-type: none"> ▪ Establish country associations ▪ Formally request NADEOSA to assist DEASA member countries with selling their national associations 	<ul style="list-style-type: none"> ▪ Country representatives 	August 2004	Subscriptions, premiums	<ul style="list-style-type: none"> ▪ Established country associations
Continuously review overall goals and objectives of DEASA	<ul style="list-style-type: none"> ▪ Ensure comprehensive bi-annual reporting 	<ul style="list-style-type: none"> ▪ Country members 	March and September annually	Per diem & transport costs: members attending	<ul style="list-style-type: none"> ▪ Reports: <ul style="list-style-type: none"> – Institutional/Country – Chairperson – Secretariat – Progress on Strategic Plan
	<ul style="list-style-type: none"> ▪ Conduct a periodic internal performance audit 	<ul style="list-style-type: none"> ▪ Executive Committee 	June 2004	Per diem and transport costs (Exco)	<ul style="list-style-type: none"> ▪ Internal audit report
	<ul style="list-style-type: none"> ▪ Conduct an annual external audit 	<ul style="list-style-type: none"> ▪ Executive Committee 	June 2004 (annually)	R50,000	<ul style="list-style-type: none"> ▪ External audit report
Secure adequate resources for effective DEASA operations	<ul style="list-style-type: none"> ▪ Arrange and secure funding from external sources 	<ul style="list-style-type: none"> ▪ Secretariat 	Immediate and ongoing	R30,000	<ul style="list-style-type: none"> ▪ Written proposals on identified DEASA projects
	<ul style="list-style-type: none"> ▪ Explore and harness internal sources 	<ul style="list-style-type: none"> ▪ Country members ▪ Country Associations 	Immediate and ongoing	R25,000 R1,000 - R2,000	<ul style="list-style-type: none"> ▪ Funds and resources from donors secured ▪ Physical visits and networking consultations

LESOTHO	STRATEGIC GOAL 1(Priority 1): TO TRANSFORM AND STRENGTHEN DEASA INTO AN EFFECTIVE, VIABLE AN SUSTAINABLE REGIONAL ASSOCIATION				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
				R10,000	<ul style="list-style-type: none"> undertaken Funds and resources secured from internal sources - ministries, NGO's, membership fees, entrepreneurs
	<ul style="list-style-type: none"> Organize and engage in fundraising activities 	<ul style="list-style-type: none"> Secretariat Country Associations 	Immediate and ongoing	R25,000 R10,000	<ul style="list-style-type: none"> Reports submitted on fundraising activities and fundraising income received
Promote DEASA through marketing	<ul style="list-style-type: none"> Advertise DEASA functions and activities through DEASA website and media (press conferences, banners, news papers, television etc.) 	<ul style="list-style-type: none"> Secretariat 	Immediate and ongoing	R1, 000 - R2, 000	<ul style="list-style-type: none"> Seed money to country associations Advertisements and promotions
	<ul style="list-style-type: none"> Hold courses and conferences Hold 3 – 4 day conference every two years at which members will present papers. 	<ul style="list-style-type: none"> Secretariat Country Associations 	Immediate and ongoing	R25, 000	<ul style="list-style-type: none"> Reports on conferences and workshops held

BOTSWANA	STRATEGIC GOAL 2 (Priority 2): TO PROMOTE RESEARCH AND DEVELOP REGIONAL POLICY GUIDELINES FRAMEWORK FOR ODL				
PERFORMANCE OBJECTIVE	ACTION (S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Goal 2.1 To develop regional policy guidelines framework for ODL					
Develop frameworks in ODL.	<ul style="list-style-type: none"> ▪ Develop and present the frameworks, assigned as follows: <ul style="list-style-type: none"> - Quality assurance: Namibia - Learner support: Botswana - Synchronized regional accreditation: South Africa - Collaborating, consolidating partnership and networking: Swaziland 	<ul style="list-style-type: none"> ▪ Subcommittee ▪ Country members 	September 2004	Country member cost	<ul style="list-style-type: none"> ▪ Frameworks presented and adopted
Compilation of policy guides	Compile the framework policy guidelines	Secretariat	December 2004	R20,000	Consolidated DEASA policy guide compiled

Goal 2.2 To promote research in ODL					
Develop framework/ guidelines for carrying out research	▪ Constitute sub-committee	▪ Executive Committee	April 2005	n/a	▪ Sub-committee constituted
	▪ Draw up sub-committee terms of reference	▪ Executive Committee	May 2005	n/a	▪ Terms of reference developed and assigned to sub-committee
	▪ Adopt and implement research development framework	▪ Sub-committee	September 2005	n/a	▪ Framework developed and adopted
Identify ODL research areas	▪ Countries submit justified research areas	▪ Country members	April 2004	n/a	▪ List of justified research areas
	▪ Consolidation and prioritization of research areas	▪ Executive Committee	April 2004	n/a	▪ Prioritized lists of research areas
	▪ Situation analysis of expertise, knowledge and competence in carrying out research	▪ Executive Committee	April 2005	R100,000	▪ Situation analysis report & profile experts submitted
	▪ Prioritize research areas of need	▪ Executive Committee	April 2005	n/a	▪ Research areas of need prioritize
Conduct capacity building workshops and seminars	▪ Conduct workshops annually	▪ Country members	March 2005	R50,000	▪ Annual workshop conducted
	▪ Conduct seminars annually	▪ Country members	March 2006	R100,000	▪ Annual seminars conducted
Undertake research in priority areas	▪ Develop research proposals collaboratively with professionals and learners	▪ Country members	July 2005	n/a	▪ Research proposals submitted
	▪ Carry out research	▪ Country member researchers	March 2006	R100,000	▪ Research reports presented to DE (at least one per country)
SOUTH AFRICA	STRATEGIC GOAL 3 (Priority 5): TO FACILITATE THE SHARING OF INFORMATION, MATERIAL AND EXPERTISE				

Goal 3.1 Facilitate the sharing of information and materials

PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Facilitate the sharing of information and materials	<ul style="list-style-type: none"> Develop project proposal for the establishment of database (Refine SADC-proposal) 	<ul style="list-style-type: none"> Secretariat 	June 2004	n/a	<ul style="list-style-type: none"> Project proposal approved by the Exco
	<ul style="list-style-type: none"> Solicit funding for development of database. 	<ul style="list-style-type: none"> Executive Committee 	December 2004	N/a	<ul style="list-style-type: none"> Funding secured
	<ul style="list-style-type: none"> Analyse requirements for DEASA database and develop tools to solicit relevant information 	<ul style="list-style-type: none"> Executive Committee Consultant 	March 2005	R20,000	<ul style="list-style-type: none"> Requirements for database approved
	<ul style="list-style-type: none"> Gather information, in line with requirements, from all member institutions (i.e. on information, programmes, materials and expertise) 	<ul style="list-style-type: none"> Secretariat 	June 2005	N/a	<ul style="list-style-type: none"> Relevant information obtained
	<ul style="list-style-type: none"> Develop a review instrument Establish database 	<ul style="list-style-type: none"> SAIDE Consultant 	September 2005	R180,000	<ul style="list-style-type: none"> Database accessible through website

Goal 3.2 To share expertise

PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
To share expertise	<ul style="list-style-type: none"> Promote use of own expertise and experience through use of local consultants 	<ul style="list-style-type: none"> Secretariat Country members 	Ongoing	n/a	<ul style="list-style-type: none"> Country reports and institutional reports Advertisements, bulletins and news papers
	<ul style="list-style-type: none"> Request members to advertise locally to recruit consultants 	<ul style="list-style-type: none"> Country members 	Ongoing	N/a	<ul style="list-style-type: none"> Bulletins & News Papers

SOUTH AFRICA					
STRATEGIC GOALS 4 + 7 (Priority 3): TO STRENGTHEN CRITICAL CAPACITY AND PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY					
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
<ul style="list-style-type: none"> ▪ Develop an ODL Training of Trainers Programme 	<ul style="list-style-type: none"> ▪ Develop a proposal (SADC TCDE adapted) for training of trainers on various aspects of ODL, e.g. learner support, management, ICT (including COL, UNESCO on-line Courses), and curriculum design and development, according to identified priority needs. 	SAIDE / UNISA	July 2004	R250,000	Proposal produced
	<ul style="list-style-type: none"> ▪ Solicit and secure funds 	Executive <ul style="list-style-type: none"> ▪ Committee 	May 2005 - June 2006		Funds secured
<ul style="list-style-type: none"> ▪ Improve the design and use of ICTs in ODL delivery, in terms of: Accessibility,	(Personnel, necessary technical expertise and resources)	<ul style="list-style-type: none"> ▪ DEASA Regional Meeting ▪ Executive Committee 			Workshop successfully organized

SOUTH AFRICA	STRATEGIC GOALS 4 + 7 (Priority 3): TO STRENGTHEN CRITICAL CAPACITY AND PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
▪		▪ Country Members	June 2007 August 2004		National training programmes organized Evaluation carried out and report produced

STRATEGIC GOALS 4 + 7 (Priority 3): TO STRENGTHEN CRITICAL CAPACITY AND PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY					
SOUTH AFRICA					
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
<ul style="list-style-type: none"> ▪ particularly to areas which were previously disadvantaged ▪ Ability to use ICT 	<ul style="list-style-type: none"> ▪ Organize regional training workshop (2 weeks staggered) to assist trainers to develop training programmes to meet their country or institutional needs – 2 persons per country ▪ Assist trainers to implement national training programmes ▪ Ongoing Monitoring and Evaluation of the training and programme. ▪ Undertake an audit on the status of ICT use in ODL 				
	<ul style="list-style-type: none"> ▪ Adapt SADC TCDE proposal ▪ Develop Terms of Reference for Consultants/ Research Committees 	<ul style="list-style-type: none"> ▪ Executive Committee ▪ Executive Secretary 	September 2004	n/a	<ul style="list-style-type: none"> ▪ Terms of Reference approved
	<ul style="list-style-type: none"> ▪ Solicit and secure funds 	<ul style="list-style-type: none"> ▪ Executive Committee ▪ Executive Secretary 	November 2004	R17,000 (traveling expenses)	<ul style="list-style-type: none"> ▪ Funds received

SOUTH AFRICA					
STRATEGIC GOALS 4 + 7 (Priority 3): TO STRENGTHEN CRITICAL CAPACITY AND PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY					
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
	<ul style="list-style-type: none"> ▪ Conduct open tendering process ▪ Select regional and national consultants, or identify research committees through universities or research institutions 	<ul style="list-style-type: none"> ▪ Executive Committee 	September 2004	n/a	
Conduct a workshop to develop an ICT Strategy and facilitate the development of a supporting policy environment for ICTs	<ul style="list-style-type: none"> ▪ Establish what recent workshops have been conducted on the use of ICT in ODL ▪ Solicit inputs from members 	<ul style="list-style-type: none"> ▪ Executive Committee ▪ Country representatives 	September 2004	n/a	<ul style="list-style-type: none"> ▪ A project initiated to address findings and develop competencies
	<ul style="list-style-type: none"> ▪ Solicit funds for workshops 	<ul style="list-style-type: none"> ▪ Executive Committee, ▪ Country members 	November 2004	n/a	<ul style="list-style-type: none"> ▪ Funds secured for workshop
	<ul style="list-style-type: none"> ▪ Arrange and conduct workshop to develop an ICT strategy and implementation plan 	<ul style="list-style-type: none"> ▪ Executive Committee ▪ Facilitators 	December 2004	R17,000 (traveling expenses)	<ul style="list-style-type: none"> ▪ Workshop arranged and conducted

SOUTH AFRICA					
STRATEGIC GOALS 4 + 7 (Priority 3): TO STRENGTHEN CRITICAL CAPACITY AND PROMOTE THE USE AND INTEGRATION OF ICT INTO PROGRAMME DELIVERY					
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
	<ul style="list-style-type: none"> ▪ Write a report on the status of ICT use in education and training, and recommendations on how to improve the design and use of ICT delivery in ODL which includes: <ul style="list-style-type: none"> – Ways in which ICT could be used to facilitate collaboration in the development, sourcing, use and sharing of ICT in providing education and training through distance education – Ways in which ICT could be integrated in ODL and also could facilitate greater collaboration in ODL in the region 	<ul style="list-style-type: none"> ▪ Facilitators ▪ Executive Committee 	January 2005	n/a	<ul style="list-style-type: none"> ▪ A comprehensive report on the status of ICT use in education and training, and recommendations on how to improve the design and use of ICT delivery, submitted to Exco
Facilitate collaboration in the development, sourcing, use and sharing of ICT in supporting education delivery among the SADC member states	<ul style="list-style-type: none"> ▪ Convene a regional workshop to consider the draft report and to develop an ICT implementation business plan 	<ul style="list-style-type: none"> ▪ Country members ▪ Executive Committee ▪ Regional representatives ▪ Facilitators 	February 2005	R17,000	<ul style="list-style-type: none"> ▪ Development of implementation plan on the integration and use of ICTs in ODL in the region

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Goal 5.1: Policy development					
Create a supporting policy environment for the fight against HIV/AIDS within DEASA and similar institutions	<ul style="list-style-type: none"> ▪ Select experts on matters dealing with HIV/AIDS drawn from DEASA member institutions and form a steering committee for the implementation of the programme 	<ul style="list-style-type: none"> ▪ Country members 	May 2004	n/a	<ul style="list-style-type: none"> ▪ Experts selected ▪ Supporting policy environment created ▪ Steering committee formed

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Develop a policy to guide the programme in line with the SADC Health Sector which sets guidelines for all DEASA member countries	<ul style="list-style-type: none"> ▪ Review existing education policies on HIV/AIDS, paying particular attention to the following issues: <ul style="list-style-type: none"> – Provision of education to orphans; – Provision of government funding/sponsorship to adult learners who are living with HIV/AIDS; – Condom distribution in institutions and learning centers; – Provision of counseling and voluntary testing services in ODL institutions and learning centers; – Incorporation of HIV/AIDS education in ODL programmes; – Flexible attendance rules and requirements to accommodate AIDS related absenteeism; 	<ul style="list-style-type: none"> ▪ Steering Committee 	August 2004	R120,000	<ul style="list-style-type: none"> ▪ Review exercise conducted ▪ Policy developed and submitted to Exco
	<ul style="list-style-type: none"> ▪ Develop appropriate policy to serve as a guide and disseminate to DEASA member institutions 	<ul style="list-style-type: none"> ▪ Executive Committee ▪ Secretariat 	August 2005	R30,000	<ul style="list-style-type: none"> ▪ Appropriate policy development completed
	<ul style="list-style-type: none"> ▪ Facilitate the development and implementation of national policies to address HIV/AIDS in ODL 	<ul style="list-style-type: none"> ▪ Country members ▪ Executive Committee 	November 2005	n/a	<ul style="list-style-type: none"> ▪ Developed policy implemented

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Mobilize resources for implementation of strategies intended to mitigate the impact of HIV/AIDS	<ul style="list-style-type: none"> Develop a mechanism to monitor implementation of policy in DEASA member institutions 	<ul style="list-style-type: none"> Executive Committee 	August 2005	R30,000	<ul style="list-style-type: none"> Mechanism to monitor implementation of policy created
Goal 5.2: Incorporation of HIV/AIDS education and training in ODL programmes					
Assess current DEASA curricula for HIV/AIDS relevance	<ul style="list-style-type: none"> Establish a committee to assess existing curricula with the aim to develop a curriculum framework including monitoring and evaluation instruments 	<ul style="list-style-type: none"> Country members 	May 2004	n/a	<ul style="list-style-type: none"> Committee in place Curriculum framework in place
	<ul style="list-style-type: none"> Facilitate collaboration of NGOs and non-member institutions to share information on programmes and teaching materials 	<ul style="list-style-type: none"> Executive Committee Country members 	October 2004	n/a	<ul style="list-style-type: none"> Collaboration and sharing of information on programmes and teaching materials facilitated
Promote exchange of information among DEASA members	<ul style="list-style-type: none"> Facilitate the joint development and/or sharing of materials throughout DEASA institutions Monitor development and sharing of materials 	<ul style="list-style-type: none"> Executive Committee Secretariat 	October 2004	n/a	<ul style="list-style-type: none"> Joint development initiatives and sharing undertaken
Create awareness and mobilize support in the campaign against	<ul style="list-style-type: none"> Enlist assistance from governmental structures and NGOs to avoid conflict and contradictions 	<ul style="list-style-type: none"> Secretariat 	March 2005	n/a	<ul style="list-style-type: none"> Assistance mechanisms in place Reduced stigmatization Increased awareness of HIV/AIDS

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
HIV/AIDS	<ul style="list-style-type: none"> Establish an HIV/AIDS network among DEASA member institutions 	<ul style="list-style-type: none"> Secretariat 	February 2005	R180,000	<ul style="list-style-type: none"> Network on HIV/AIDS established Exchange of information takes place
Equip learners and facilitators/ instructors with knowledge and skills that are life-enhancing	<ul style="list-style-type: none"> Encourage and promote initiatives throughout the DEASA membership to educate ODL learners and personnel on how to live with HIV/AIDS from a health, social and cultural perspective 	<ul style="list-style-type: none"> Executive Committee Consultants 	September 2004	R20,000	<ul style="list-style-type: none"> Initiatives to educate ODL learners and personnel conducted
	<ul style="list-style-type: none"> Empower facilitators/ instructors to effectively impart information and appropriately handle learners affected by HIV/AIDS 	<ul style="list-style-type: none"> Executive Committee Country members 	October 2004	R60,000	<ul style="list-style-type: none"> Training conducted on dealing with HIV/AIDS
Facilitate a change of attitude towards HIV/AIDS and people living with HIV/AIDS and reduce stigmatization	<ul style="list-style-type: none"> Put in place intervention programmes on HIV/AIDS in all DEASA member institutions and be open to learn from experiences of similar initiatives 	<ul style="list-style-type: none"> Executive Committee Secretariat 	March 2005	R60,000	<ul style="list-style-type: none"> Modalities defined of intervention programmes on HIV/AIDS in ODL
	<ul style="list-style-type: none"> Encourage voluntary HIV/AIDS testing in ODL institutions 	<ul style="list-style-type: none"> Executive Committee Secretariat 	March 2005	n/a	<ul style="list-style-type: none"> Voluntary testing conducted in DEASA institutions
Goal 5.3: Development of materials for social problems and HIV/AIDS in ODL					
Develop educational materials addressing groups at risk in ODL that	<ul style="list-style-type: none"> Conduct a needs assessment to assess current materials available to support initiatives addressing social problems and HIV/AIDS in ODL 	<ul style="list-style-type: none"> Country members Selected team 	August 2004	R200,000	<ul style="list-style-type: none"> Needs assessment finalised

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
address social problems and are gender sensitive	<ul style="list-style-type: none"> Prioritise identified needs/ requirements for materials development 	<ul style="list-style-type: none"> Country members Selected team(s) 	November 2004	n/a	<ul style="list-style-type: none"> Identified needs prioritised
Identify, develop and disseminate appropriate and current information in relation to social problems including HIV, AIDS and STDs	<ul style="list-style-type: none"> Conduct in-country workshops and seminars for materials developers to instill awareness of the need for HIV/AIDS sensitive materials 	<ul style="list-style-type: none"> Country members 	February 2005	R50,000	<ul style="list-style-type: none"> Workshops conducted Appropriate, current and relevant information on social problems disseminated
	<ul style="list-style-type: none"> Design/ develop goals and objectives for materials development and production 	<ul style="list-style-type: none"> Country members Dev team 	August 2004	n/a	<ul style="list-style-type: none"> Goals and objectives designed and agreed to
	<ul style="list-style-type: none"> Develop materials 	<ul style="list-style-type: none"> Country members Dev team 	September 2004	n/a	<ul style="list-style-type: none"> Materials developed
	<ul style="list-style-type: none"> Conduct preliminary materials evaluation 	<ul style="list-style-type: none"> Country members Dev team 	February 2005	n/a	<ul style="list-style-type: none"> Preliminary evaluations completed
	<ul style="list-style-type: none"> Revise materials 	<ul style="list-style-type: none"> Country members Dev team 	March 2005	n/a	<ul style="list-style-type: none"> Materials revised
	<ul style="list-style-type: none"> Develop final products for dissemination 	<ul style="list-style-type: none"> Country members Dev team 	May 2005	n/a	<ul style="list-style-type: none"> Final products developed

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
Collaborate with regional agencies/ institutions & target groups to identify and implement intervention strategies	<ul style="list-style-type: none"> Organise in-country training workshops and seminars on HIV/Aids materials development for those who train others 	<ul style="list-style-type: none"> Country members 	April 2005	R150,000	<ul style="list-style-type: none"> TOT workshops conducted Appropriate intervention strategies identified and implemented
Collect information on HIV/AIDS	<ul style="list-style-type: none"> To gather, collate and make accessible information from various sources on gender, poverty, human abuse and HIV/AIDS, conduct lectures/ training/ workshops/ seminars 	<ul style="list-style-type: none"> Country members 	April 2005	R150,000	<ul style="list-style-type: none"> Lectures, workshops and seminars conducted
	<ul style="list-style-type: none"> Disseminate materials 	<ul style="list-style-type: none"> Country members 	July 2005	R50,000	<ul style="list-style-type: none"> Up-to-date information available
Collaborate with ODL stakeholders to network and share information	<ul style="list-style-type: none"> Network and share information 	<ul style="list-style-type: none"> Secretariat Consultant Country members 	August 2005	R180,000	<ul style="list-style-type: none"> Collaboration with stakeholders facilitated Networking and sharing of information implemented
Goal 5.4: Conducting research into materials development for social problems and HIV/AIDS in ODL					
Identify research needs	<ul style="list-style-type: none"> Conduct a research needs workshop 	<ul style="list-style-type: none"> Secretariat Consultant 	June 2004	R100,000	<ul style="list-style-type: none"> Research needs identified
Determine the impact of materials on social problems	<ul style="list-style-type: none"> Undertake a study to establish the current position with regard to materials addressing social problems and HIV/AIDS in ODL 	<ul style="list-style-type: none"> Country task teams 	July 2004	R250,000	<ul style="list-style-type: none"> Research study conducted

SWAZILAND	STRATEGIC GOAL 5 (Priority 4): TO SUPPORT INITIATIVES ADDRESSING SOCIAL PROBLEMS & HIV/AIDS IN ODL				
PERFORMANCE OBJECTIVE	ACTION(S)	INSTITUTION/ RESPONSIBLE PERSON	TIME FRAME	ESTIMATED COST	SUCCESS INDICATORS
affecting ODL clientele	<ul style="list-style-type: none"> Undertake impact assessment of previous research activities in gender, poverty, human abuse and HIV/AIDS 	<ul style="list-style-type: none"> Country task teams 	January 2005	R50,000	<ul style="list-style-type: none"> Impact of materials in social problems affecting ODL identified
Strengthen policy development and promote the sharing of research information	<ul style="list-style-type: none"> Establish a regional database on the impact of HIV/AIDS 	<ul style="list-style-type: none"> Secretariat Consultant 	February 2005	R180,000	<ul style="list-style-type: none"> Policy developed Sharing of research information facilitated
Promote and facilitate collaborative development of HIV/AIDS and infectious diseases research and intervention programmes	Develop a regional mechanism for research in the field of education and training	<ul style="list-style-type: none"> Secretariat Consultant Country members 	May 2005	See Goal 5, Objective 5.3	<ul style="list-style-type: none"> Research and intervention programmes conducted
	<ul style="list-style-type: none"> Undertake joint research activities 	<ul style="list-style-type: none"> Country members 	May 2005	R10,000	<ul style="list-style-type: none"> Joint research activities conducted
Inform decision - making in the fight against HIV/AIDS	<ul style="list-style-type: none"> Collaborate with Government and stakeholders involved in policymaking 	<ul style="list-style-type: none"> Exco Secretariat 	June 2005	R5,000	<ul style="list-style-type: none"> Decision-makers informed